

Key Milestones**Timing**

Form sub- Committee and kickoff	December
Develop list of potential options and survey Design	January
Community forum on the science of School Start times	January/February
Conduct teacher/staff, parent and student surveys	Late January/Early February
Understand impacts of different options	February/March
Develop criteria for evaluating options	February
Review Survey results	March
Assess options/ conduct analysis based on criteria and community input	March/April
School Committee update	April
Community forum on Start times options	April/May
School Committee Recommendation	May/June
Implementation planning	June 2022 - 2023
Planned implementation of new start dates	Start of School year 2023