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UPDATE:  Design Development Work Plan

Town Vote
3 May 2021

VotesDesign DevelopmentVote

Town Votes
Oct 2021

May 26 – June 11 June 17 – July 8

(To be scheduled) Meetings with:

• Aesthetics subcommittee
- Interiors 
- Exterior updates 

• Building systems subcommittee
- HVAC, electrical, plumbing, security systems 

• Site/outdoor design

- Local biking, hiking groups, educational 

- Recreation and athletic groups, PTO 

- Commission on disability

• Police, Fire Dept, Building Inspector, Dept of Health

July August SeptemberJuneMay
PFA

(currently taking place and scheduled)
Meetings with: 
• Faculty/Staff
• Technology
• Students
• Sustainability Subcommittee
• Kitchen 
• Custodial/Maintenance



UPDATE:  Design Development Work Plan

Town Vote
3 May 2021

VotesDesign DevelopmentVote

Town Votes
Oct 2021

July 12 - 30

• SBC Progress review

• Aesthetics Subcommittee 

- Finalize interior and exterior

• Land Use Committee Review

- Preliminary Review 

August

• Abutters and 
Neighborhood
Community

• Submission of 100% 
DD set to cost 
estimators

Site and Building Development, Community Outreach

July August SeptemberJuneMay
PFA

September

• SBC authorize DD 
submission to MSBA







Site Plan
113,141 sf building, 18.5 acres +/-
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View looking south
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Learning 
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Science / Projects

Individual 

Large Group Presentation 

Interactive 



Questions, 
Comments, 
Reactions?


